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OVERVIEW 
 
The purpose of this project is to provide professional services necessary to provide consulting 
services for monitoring the implementation of energy projects in rural Alaska.  In general, the Alaska 
Energy Authority is interested in obtaining assistance with overall review, evaluation and analysis of the 
requirements, obligations and stipulations facing rural communities that are operating Denali 
Commission funded energy projects as well as overall review of the impact of state and federal policies on 
the ability of rural communities to operate and maintain their energy facilities over both the short and 
long term.   
 
Additionally, the contractor will work with the Alaska Energy Authority to develop policies and 
procedures for the on-going monitoring of rural energy facilities – what is compliance, what does it look 
like, how can it be measured, what additional training or assistance is needed for a facility to become 
compliant?  
 
And, the contractor will work with rural energy facility operators to obtain information on existing 
management and operational systems, comparing those systems to business operating plan requirements 
and other “best practices”, making recommendations for changes and/or training, developing on-going 
monitoring tools, and/or working to cure any deficiencies or defaults experienced by rural facilities.   
 
 
NTP #3:   Evaluation and Monitoring for Deering BFU, Takotna/Sterling Landing BFU, 
Golovin BFU, White Mountain BFU, False Pass BFU, Larsen Bay BFU, Akiachak BFU, 
Iguigig BFU, Kohanhok BFU/RPSU 
 
The following table outlines the activities in each of the communities and dates of the activities 
during the reporting period of August 25, 2005 through September 30, 2005: 
 
 

COMMUNITY ACTIVITY DATES FOLLOW-UP 
Golovin BFU Final Report previously 

submitted to AEA. 
 Completed 

    

Takotna/Sterling 
Landing BFU 

Final Report previously 
submitted to AEA.  

 Completed 

    

White Mountain 
BFU 

Final Report previously 
submitted to AEA. 

 Completed 

    

False Pass BFU Final Report previously 
submitted to AEA. 

 Completed 
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Larsen Bay BFU Final Report previously 

submitted to AEA.  
 Completed 

    

Deering BFU Final Report previously 
submitted to AEA. 

 Completed 

    

Akiachak BFU Final Report Submitted   Completed 
    

Iguigig BFU Final Report previously 
submitted to AEA. 

 Completed 

    

Kokanhok BFU Final Report previously 
submitted to AEA. 

 Completed 

 
 
Upcoming Activities: 
 

a. Not Applicable 
 


